

📄📄📄 - Develop #33

📄📄 glTF 📄📄📄📄

01/04/2022 01:55 PM - 📄📄📄 CTO

Status:	In Progress	Start date:	01/04/2022
Priority:	Normal	Due date:	01/31/2022
Assignee:	📄📄 📄	% Done:	20%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description 📄📄📄 FBX📄📄 📄📄📄📄📄 📄📄📄 📄📄📄 glTF 📄📄📄 📄📄📄📄📄 📄📄 FBX 📄📄📄 3D 📄📄 📄📄📄 📄📄 📄📄📄 📄📄 📄📄📄 glTF 2.0 📄📄 📄📄📄📄📄 📄📄 📄📄 https://github.com/facebookincubator/FBX2glTF			

History

#1 - 01/14/2022 04:35 PM - 📄📄 📄

- Status changed from New to In Progress
- % Done changed from 0 to 10

📄📄📄📄 📄📄 FBX📄📄📄 GLTF📄📄 GLB📄📄📄📄📄 📄📄 📄📄📄📄

#2 - 01/21/2022 04:48 PM - 📄📄 📄

- % Done changed from 10 to 20

📄📄📄📄 📄📄 fbx📄📄📄 glb📄📄📄📄📄 📄📄📄📄 📄📄